
THE NEW PLAYSTOOL PUBLIC CONVENIENCE COMMITTEE 
 

MINUTES OF MEETING 27TH NOVEMBER 2024 

1. Apologies for absence: Cllr Butlin, Cllr Tumber. 

In attendance: Cllr Sims, Cllr Bolas, and Nigel Sands. 

 

2. Declarations of Pecuniary and Non-Pecuniary Interests 

No declarations were made. 

 

3. To approve for signature the minutes of the meeting held on 14th November 2024 (Appx 1). 

The minutes of the meeting held on 14th November 24 were agreed and duly signed by the Committee Chair. 

 

4. To review completed and outstanding actions from the previous minutes 

The Clerk is to still contact the sanitary companies regarding the supply and emptying of both nappy and 

sanitary bins.  

 

5. Construction  

a) To receive an update from Cllr Sims on the evaluation meeting with Gransdens and the Architect on 18th 

November 2024 and to review the Architect site meeting minutes.  

i. Cllr Sims reported that the evaluation meeting was successful,  and Gransdens are progressing well and 

remain on schedule.  He noted a minor correction to the Architect’s minutes under item 6.2, which the Clerk 

will send for amendment. 

ii. Regarding the ramp and access, the Architect consulted with a building control professional who confirmed 

that the current design, which includes both the single step and the ramp, is adequate provided the 

proposed safety measures are implemented. They also agreed that having a secondary step alongside the 

ramp is beneficial. The professional noted that while it is not strictly compliant with every detail of Part M, it 

represents a reasonable and considered response to the site’s limitations, as not all of the details can be met 

at once.  

The Architect has asked if the Parish Council would prefer to omit the single step, leaving the ramp as the 
sole access. 
At the Full Council meeting on 21st November, a resolution was passed to proceed with the design as it 

stands, including the single step, whilst leaving the final decision to the Architect’s guidance and expertise on 

the matter. 

 

b) To review the latest contractor reports and discuss any actions required. 

A concern was raised regarding the top landing ramp. It was felt that someone with impaired vision using the 

left handrail could mistakenly step onto the landing and think it was a safe area, where they could potentially 

slip off the edge of the step. Additionally, there may be an issue for someone exiting the WC.   

It was agreed that the Committee would draft and send an email to the Architect, suggesting whether the 

landing should be extended to the western side of the toilet building or slightly beyond (with a sketch 

attached).  The Committee also suggested adding blister paving to indicate a potential hazard for the visually 

impaired. The Architect was asked to make a judgment on this matter. 

Update: The Architect sent a response to advise that she had discussed the proposed changes with the 
contractor, who has confirmed that extending the landing is feasible at this stage. With the rainwater pipe 
now moved to the side of the building, they estimate that the landing could be extended by approximately 
400mm. This would provide a 400mm space and then a 400mm tactile paving section, ensuring it doesn’t 
impede access in front of the toilet door. There will be a small additional cost for the extra concrete, paving, 
tactile paving, and the extended railing/handrails. 
The Committee agreed to instruct the Architect to proceed with this change, as it involves only a minimal 

additional cost.  The accurate cost will be provided ASAP and reported to the Full Council at their next 

meeting. 
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c) To review the timeline and make any required updates (attachment 2). 

The timeline was reviewed and no changes were necessary at this time. 

 

6. Finance 

a) To review the budget and spending to date (attachment 1). 

The budget and spending to date were noted. 

b) Review any upcoming or future payments, including their due dates, and ensure there is alignment with 

the COF grant requirements. 

i. At the Full Council meeting held on 21st November, two payment requests were approved by resolution: 

1) The invoice for £28,416 to Cleveland Sitesafe was approved and added to the November payment list, 

authorised by two signatories.  

The Committee drafted and sent an email to Cleveland, advising that final payment will be made upon 

receipt of photographs of the completed unit (interior and exterior), and confirmation that the unit will 

become the property of Borden Parish Council once payment is received. 

2) The payment to Gransden Contractors will be approved once the Architect has evaluated and confirmed the 

amount. This will be reported at the December Parish Council meeting. 

 

7. Business items 

a) CCTV. 

The CCTV contract is due to be signed on 28th November 24. Both the Clerk and Cllr Sims will be present for 

the signing. 

It was agreed that the CCTV installation should take place during the week commencing 16th December.  The 

contractors will be asked to leave the security barriers in place until the CCTV has been installed. 

 

b) To discuss correspondence from the Architect and any outstanding actions. 

All actions have been addressed under other agenda items. 

 
8. Building pre-construction: including utilities, specification updates, and on-site issues 

a) Prefabricated toilet update on progress and delivery. 

i. Gransden proposed relocating the rainwater pipe (RWP) to the longer side of the unit. This adjustment is 
intended to avoid any obstruction to the platform landing and provide sufficient space for connecting to the 
gulley. This change was agreed upon by Full Council resolution at their meeting on 21st November 24. 

ii. KCC will not allow the road closure required for the water connection to be booked until 7th January 2025. 

iii. Delivery of the toilet unit is expected on the week commencing 9th December 24. 

 

b) Housekeeping. 

The sanitary bin supply and emptying company's details, initially considered, have been forwarded to the 

Clerk by Cllr Butlin. 

 

9. Risk Review 

There were no updates to existing risks, and no new risks were identified. 

 

10. New items received for consideration and agreement 

No new items were received. 

 

11. Agree to the next meeting date:  14th December 2024 at 16:00 

 

The meeting ended at 11:30 am 

Minutes agreed and signed by the Committee Chair: 

……………………………………………………………………….. 
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THE NEW PLAYSTOOL PUBLIC CONVENIENCE COMMITTEE 
Attachment 1 - Receipts and Payments 

 
 

 

Attachment 2 - Timeline updated 14/11/24: 

Income From Expenditure Payee Description

Jul-23 10,575.00£    10,575.00£ Match funding from S106 Mar-24 230.00£             The Eco Gardener Site shrub clearance

Jan-24 7,000.00£      17,575.00£ SBC COI grant Mar-24 337.50£             JNC Architecture 25% stage 1 deposit (total £1350)

2023 payments 567.50£             

Jun-24 70,205.60£    87,780.60£ Apr-24 1,012.50£          JNC Architecture Stage 1 balance

May-24 586.25£             JNC Architecture 25% stage 2 deposit

Jun-24 290.00£             

Hydro Descaling 

Ltd (InSewer 

Surveys)

The Street sewer survey

Jul-24 279.17£             SE Water S106 sewer connection

Jul-24 177.00£             KM media Tender advert

Jul-24 402.88£             JNC Architecture

Professional fee for work 

completed in May and June for the 

above

project, under the JNC Stage 2 - 

Technical stage £350.00

Southern Water mapping expense 

£52.88

Jul-25 126.67£             Southern water connection fee

Aug-24 4,015.00£          Southeast Water NARS

Aug-24 23,680.00£       Cleveland 50% deposit

Aug-24 850.00£             Imperium Structural Engineer

Aug-24 700.00£             JNC Architecture Stage 2

Sep-24 1,058.75£          JNC Architecture

Ot-24 300.00£             JNC Architecture
1or 2Professional fee for the 

tender work in September 2024

Nov-24 750.00£             JNC Architecture

2024 Payments 34,228.22£       Balance 2024 53,552.38£      

Total income 87,780.60£    Total Payments 34,795.72£       Total Budget Balance all 23/24 52,984.88£      

S106 reserve 31,926.49£    

119,707.09£ Total Payments 34,795.72£       Total Balance inc S106 reserves 84,911.37£      

Nov-24 5,555.00£          CCTV

Nov-24 23,680.00£       Cleveland 50% deposit - part 2 & delivery

Dec-24
39,863.72£       

Gransdens Construction in monthly payments

Dec-24 750.00£             JNC Architecture Proffesional services monthly fee

Dec-24 300.00£             Housekeeping Sanitary bins 

70,148.72£       

Remaining S106 balance 14,762.65£  

 £       2,167.92 

Future known paments
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Task Priority Stages
05-Feb 12-Feb 19-Feb 26-Feb 04-M ar 11-M ar 18-M ar 25-M ar 01-Apr 08-Apr 15-Apr 22-Apr 29-Apr 06-M ay 13-M ay 20-M ay 27-M ay 03-Jun 10-Jun 17-Jun 24-Jun 01-Jul 08-Jul 15-Jul 22-Jul 29-Jul 05-Aug 12-Aug 19-Aug 26-Aug 02-Sep 09-Sep 16-Sep 23-Sep 30-Sep 07-Oct 14-Oct 21-Oct 28-Oct 04-Nov 11-Nov 18-Nov 25-Nov 02-Dec 09-Dec 16-Dec 23-Dec 30-Dec

Ground Clearance Cri tica l Completed

Archetect engagement Cri tica l Completed

Sewer Survey quotes and 

appointment
Medium Completed

Architectural design & planning 

permission Cri tica l Completed

Pre-construction work &  

construction specification
High Completed

Tender process for construction & 

utilities High Completed

Construction
High In-Progress

Toilet construction
High In-Progress

Secturith camera (CCTV) 

instatllation
Medium In-Progress

Toilet delivery on-site (asset 

acquisition) High Not s tarted

Architect sign off
Medium Not s tarted

Housekeeping
Low In-Progress

JulyFebruary March April May June August September October November December


