
THE NEW PLAYSTOOL PUBLIC CONVENIENCE COMMITTEE 

 

Members of the above Committee are summoned to attend a meeting on 3rd September 2024 

at the Pavilion, Wises Lane from 7 pm. 

Teresa Millum                                                     29th August 2024 

Teresa Millum - Clerk     clerk@bordenparishcouncil.gov.uk           

 

AGENDA  

1. Apologies for absence:  

In attendance:  

 

2. Declarations of Pecuniary and Non-Pecuniary Interests 

 

3. To approve for signature the minutes of the meeting held on 8th August 2024  

 

4. To review completed and outstanding actions from the previous minutes 

a. At their meeting on 15th August, the Parish Council agreed to the following;- 

i. Contractors are invited to tender for the new toile construction work and the tender is not openly advertised. 

The Architect has been updated. 

ii. Electronic tenders were agreed along with paper tenders. The Clerk has set up separate alias email address for 

tenders to be sent into.  

i. Payment to Cleveland Sitesafe Ltd for the modular toilet 50% deposit of £28,416 was agreed and payment was 

authorised at the bank on 16th August. 

ii. The Architect services or further services up to and including stage 6 handover was agreed. The Architect has 

confirmed that she would be delighted to continue.  

b. The Architect was instructed on the following items;- 

i. To make Southeastern Water aware of the number of road closures in the area: They have been made 

aware. 

ii. To provide a schedule of work: Schedule provided as of 12/08/24 

iii. To liaise directly with Cleveland Sitesafe to save delays and copy the Clerk in:  Acknowledged. 

 

5. Tender 

a) To receive an update on the modular toilet tender feedback requests 

b) Construction tender update 

 

6. Finance 

a) To review the budget and spending to date. 

b) Review any new payments to be made and when.  

c) To review COF grant mandatory exit plan in readiness for return by 16/09/24 

 

Business items 

a) To review the project timeline and make any necessary changes. 

b) CCTV. 

 

7. Building pre-construction: including utilities, specification updates, and on-site issues 

a) Prefabricated toilet update on progress 

 

8. Risk Review 

 

9. New project items for consideration and agreement 

 

 

 


